FY 2016 SCAP
Targets/Accomplishments

Updated 8/9/2016
Highlighed sites are targeted

RI/FS Start (GOVT)- Target Achieved=1

BONITA PEAK MINING DISTRICT

01

C0001

2016/3

RI/FS Start {PRP}- Target

2 Achieved = 2

$300,000
$500,000

RODs-Target= 4 Achieved=1

WASATCH CHEMICAL CO_(LOT 6} (Sitewide)

126061

261643

Alt |EAGLE MINE (N.Property Redevelopment) 03 |RO004 2016/2
Alt {CARPENTER SNOW CREEK MINING DISTRICT (Repository)}j02 |RO004 2016/4
ROD Amendments- Target= 1 Achieved =

Changed

ESDs- Target

1

Achieved =

Alt |INTERMOUNTAIN WASTE OIL REFINERY {Groundwater) |02 |EH001 2016/2

Alt |MYSTERY BRIDGE RD/U.S. HIGHWAY 20 (Groundwater) |01 |EH001 2016/4

Alt |[KENNECOTT (NORTH ZONE) (Kennecott (WWTP) 08 |EHO001 2016/4
RD Start (GOVT)-Target= 2 Achieved=3

3{BOUNTIFUL/WOODS CROSS 5TH S. PCE PLUME 02 |RDO0OG3 2016/3 $150,000
Alt |SILVER BOW CREEK/BUTTE AREA (Sub Area 3 Ph.2) 01 |RDOG6 2016/2 $973,625
MDEQ Lead
w/St.settleme
Alt |MILLTOWN RESERVOIR SEDIMENTS (Reach A. Ph. 8) 03 |RDO0OG8 2016/4 IntSS
Alt |FIVE POINTS PCE PLUME ( Groundwater) 01 |RDOO1 2016/4 $450,000
RD Start (PRP)- Target = Achieved= 1
Alt |EAST HELENA SITE (Residential/Agricultural-American Ch{02 |BE0Q2 2016/4
Alt {LIBBY ASBESTOS SITE (Burlington Northern RR) 06 |BE0O2 2016/4 $133,940
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FY 2016 SCAP Updated 8/9/2016
Ta rgets/AccompIishments Highlighed sites are targeted

RD Completion (GOVT)- Target= 3  Achieved=3

Alt |LIBBY ASBESTQS SITE (Remedial Sitewide) 04 |RD00O2 2016/3 $250,000
Alt {LINCOLN PARK (Cotter Mill Area) 01 |RDOO1 2016/2
Alt |STANDARD MINE (Ph1.Bulkhead/Surface Seg.B) 01 |RDO0O2 2016/3 $358,881
Alt |BASIN MINING AREA (Crystal Mine) 05 |RDO0O3 2016/4
Alt |BASIN MINING AREA (Bullion Mine) 06 |RD0O0O4 2016/4
Alt {CARPENTER SNOW CREEK MINING DISTRICT {Repository)i02 |RD002 2016/4
Alt |LIBBY ASBESTQS SITE (Stimson Lumber) 05 |RD0OO7 2016/4
Alt |LIBBY ASBESTOS SITE (State Highways-IC Development) {08 |RD0O06 2016/4
Alt |LOCKWOOD SOLVENT GROUND WATER PLUME (Beall) |01 |RDOO1 2016/4 $400,000
MDEQ Lead
w/St.settleme
Alt MILLTOWN RESERVOIR SEDIMENTS(Reach A Ph.2) 03 |RDO00O6 2016/1 |ntSS
MDEQ Lead
w/St.settleme
Alt {MILLTOWN RESERVOIR SEDIMENTS (Reach A. Ph.15&16) |03 |RD011 2016/2 |ntSS
RD Completion {PRP)- Target= 0 Achieved =
No funding
Alt |LOCKWOOD SOLVENT GROUND WATER PLUME (Brenntaj02 |BE0O1 2016/4 |needed
Alt |[KENNECOTT (NORTH ZONE) {Kennecott WWTP) 08 |BEOO1 2016/4 $100,000
|
RA Start (GOVT)- Target= 0 Achieved =1
LIBBY ASBESTOS SITE {(Remedial Sitewide) 04 |RA0O1 2016/2 $6,727,841 |
MILLTOWN RESERVOIR SEDIMENTS (Reach A. Ph.3-4) 03 |RA011 2016/4
CALIFORNIA GULCH (Capping) 06 |RA0O1 2016/3 $10,000,000
BASIN MINING AREA (Crystal Mine) 05 |RA0O3 2016/3 $5,000,000
BASIN MINING AREA (Bullion Mine) 06 |RA0O4 2016/3 $4,000,000
CARPENTER SNOW CREEK MINING DISTRICT (Town of Ne|/01 |RA0O01 2016/4 $6,300,000
MDEQ Lead

w/St.settleme
MILLTOWN RESERVOIR SEDIMENTS (Reach A. Ph.15&16)|03 |RA008 2016/4 |ntSS

UPPER TENMILE CREEK MINING AREA (Minnehaha) 04 |RAOO7 2016/3 $2,000,000

UPPER TENMILE CREEK MINING AREA (National Extensioj04 |RAQ0S 2016/3 $2,000,000

RA Start {(PRP)- Target= 2 Achieved = 3

3|ANACONDA CO. SMELTER (RDU3) (UAO #2016-0005) 04 |[BFO33 2016/4

No funding
Alt |LOCKWOOD SOLVENT GROUND WATER PLUME (Brenntaj02 |BF001 2016/4 |needed
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FY 2016 SCAP Updated 8/9/2016
Ta rgets/AccompIishments Highlighed sites are targeted

Partial NPL Deletions -Target = 0 Achieved =2
CALIFORNIA GULCH 01 |GRO12
CALIFORNIA GULCH (DRG&W Slage Piles) 03 |GROOS8 2016/4
Final NPL Deletions - Target = Achieved =
LOWRY LANDFILL loo [NDOO1  [2016/4 |
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FY 2016 SCAP Updated 8/9/2016
Ta rgets/AccompIishments Highlighed sites are targeted

5/19/2016

Slipped to 2018/1
Slipped to 2017/3

Slipped to 2017/1
to ESD 2018/3

Slipped to 2017/1
Deleted
Deleted

4/27/2016

Started 4/30/2010

Slipped to 2017/1

8/4/2016
Slipped to 2017/1
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FY 2016 SCAP Updated 8/9/2016
Ta rgets/AccompIishments Highlighed sites are targeted

Slipped to 2017/4

4/7/2016
Slipped to 2021/2
Slipped to 2017/3

Slipped to 2017/3

Slipped to 2018/1

Slipped to 2017/3

Slipped to 2017/2

Slipped to 2017/4

Slipped to 2017/3
Slipped to 2017/3
Slipped to 2017/3
Slipped to 2017/3

Slipped to 2017/1
Slipped to 2017/1
Slipped to 2017/1

7/7/2016

Slipped to 2017/4
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FY 2016 SCAP Updated 8/9/2016
Ta rgets/AccompIishments Highlighed sites are targeted

4/11/2016
4/11/2016

|Slipped to 2030/4
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FY 2016 Five-Year Review Due and Addendum

Updated 8/9/2016

Action/ Review 5YR Due Planned
# |Site (Phase) OU {Seq. |5YRType |StartDate |Date Quarter |Accomplished
1|ASARCO, INC. (GLOBE PLANT) 00 |FEO04 |Statutory * 7/14/2015| 9/23/2014|2016/4
2|BRODERICK WOOD PRODUCTS 00 |FEOOS5 |Statutory 3/1/2016| 9/27/2016|2016/4
3|CENTRAL CITY, CLEAR CREEK 00 |FEOO5 |Statutory * 7/16/2014| 9/29/2014|2016/4
41MARSHALL LANDFILL 00 |FEOO6 |[Statutory * | 12/16/2015 8/4/2016|2016/4
5|SMELTERTOWN SITE 00 |FEOO3 |Statutory * 3/18/2015 9/9/2015(2016/1
6|EAST HELENA SITE 00 |FEOO4 |Statutory 9/27/2015| 9/27/2016|2016/4
7|MILLTOWN RESERVOIR SEDIMENTS 00 |FEOO4 |Statutory 9/27/2015| 9/23/2016|2016/4
8|MONTANA POLE AND TREATING 00 |FEO04 |Statutory * 2/29/2016| 6/24/2016|2016/4
9|SILVER BOW CREEK/BUTTE AREA 00 |FEOO5 |Statutory * 10/9/2014) 6/27/2015|2016/4
10|UPPER TENMILE CREEK MINING AREA 00 |FE00Q2 |Statutory * 9/7/2012| 7/30/2013|2016/4
11|MINOT LANDFILL 00 |FEOO5 |Statutory * 7/24/2015 5/3/2016|2016/4
12|KENNECOTT (SOUTH ZONE) 00 |FEO04 |Statutory * 2/2/2015] 9/29/2015(2016/3
13|OGDEN RAILROAD YARD 00 |FEOQO2 |Statutory 9/29/2016|2016/4
14|PETROCHEM RECYCLING CORP./EKOTEK PLANT 00 |FEOO1 |Statutory * 6/17/2015| 12/31/2015|2016/4
15|UTAH POWER & LIGHT/AMERICAN BARREL CO. 00 |FEO04 |Statutory * 3/1/2016| 7/26/2016|2016/4

*Qver Due
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FY 2016 GPRA Updated 8/9/2016
Targets/Accomplishments

# |Site (Phase) |OU |Action/Seq( |Planned Quarter |Acc0mplished
RA Compiletions (Fund, PRP and FF) (ACS#131)- Target 8 Achieved=2

Alt {HILL AIR FORCE BASE (55089 - 1100 Area) 09 |[LYO31 2016/4

Alt |UPPER TENMILE CREEK MINING AREA (Adits/Miy04 |RA006 2016/4 Slipped 2017/1

Alt {HILL AIR FORCE BASE (Base Gas Station(Site OT0{11 |LY019 2016/4 Slipped 2017/1

Alt |F.E. WARREN AIR FORCE BASE (Ph.4 Hunnicutt) |07 [LY023 2016/3 Slipped 2017/1
Sitewide RAU (ACS#S10)- Target = Achieved =

No SWRAU Planned | ] | |

Construction Completions {CC) (ACS#141)- Target= 0 Achieved =

Human Exposure Under Control (HEUC) (ACS#151)- Target=0  Achieved = {-3}

CARPENTER SNOW CREEK MINING DISTRICT HEUC-HENC -1
ELLSWORTH AIR FORCE BASE HEPR-HEID -1
FIVE POINTS PCE PLUME HEID -HEUC 1
MARSHALL LANDFILL HHPA-HEID -1
SILVER BOW CREEK/BUTTE AREA HEUC-HEID -1

Contaminated Ground Water Migration Under Control (GMUC) (ACS#152)- Target = 0 Achisved = {

ANACONDA CO. SMELTER GMID-GMUC 1
BOUNTIFULMWOODS CROSS 5TH S. PCE PLUME GMUC-GMNC -1
CALIFORNIA GULCH GMNC-GMUC 1
ELLSWORTH AIR FORCE BASE GMUC-GMID -1
GILT EDGE MINE GMNC-GMUC 1
MARSHALL LANDFILL GMUC-GMID -1

Remedial Site Assessment Completed {ACS#122) Target = 40 Achieved = 30

Removal Action Completed {(ACS#137) Target= 22 Achieved = 10
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FY 2016 Federal Facility SCAP Updated 8/9/2016
Targets/Accomplishments

Highlighed sites are targeted

RI/FS or RCRA Facility Investigation Start Target= Achieved=
No planned start || |

Alt |TOOELE ARMY DEPOT(NORTH AREA) (Munitions) 15 |RO011 2016/4
Alt |HILL AIR FORCE BASE (Pond 1 Ph.2) 09 |AMO09 2016/4

Final Remedy Selected Target=0  Achieved =
No candidates || | |

Remedial Design (RD) or RCRA {CMD) Start Target = not required Achier
HILL AIR FORCE BASE (Phase 1 SR502) 14 LX023 2016/4
HILL AIR FORCE BASE {Phase 2 DA503) 14 1LX024 2016/4
HILL AIR FORCE (Landfills 1 and 2, Hillside Drains) 04 |1LX026 2016/4
HILL AIR FORCE (Indoor Air Program) 15 |LX029 2016/4
TOOELE ARMY DEPOT (NORTH AREA) (MMRP Sites) 15 |LX008 2016/4
Remedial Design (RD) or RCRA (CMD) Completion Target = not required Acl
HILL AIR FORCE BASE {Phase 2 DA503) 14 |LX024 2016/4
HILL AIR FORCE BASE {Landfills 1 and 2, Hillside Drains) |04 [LX026 2016/4

Remedial Action (RA) or RCRA {CMC) Start  Target 1 Achieved =

HILL AIR FORCE BASE (Phase 2 DA503) 14 |LY028 2016/4

Remedial Action (RA) or RCRA {CMC) Completion Target 5 Achieved:

Alt |HILL AIR FORCE BASE (S5089 - 1100 Area) 09 [LY031 2016/4
Alt |F.E. WARREN AIR FORCE BASE (Ph.4 Hunnicutt) 07 |LY023 2016/3
Alt |HILL AIR FORCE BASE (Base Gas Station(Site OT097) 11 |LY019 2016/4
Five Year Review Completion & Addendum Target= 2 Achieved =

Construction Completion Target Achieved
No Planned CC | | | |
Removal, ERA, or RCRA(ISM) Start Target = Not required Achieved
HILL AIR FORCE BASE (Pond 1 Ph.2) |09 |Lvoog |2016/4 |
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FY 2016 Federal Facility SCAP
Targets/Accomplishments

Updated 8/9/2016
Highlighed sites are targeted

Removal, ERA, or RCRA(ISM) Completion Target = Not required

Achie

HILL AIR FORCE BASE 00 |LVOO5 2016/4

HILL AIR FORCE BASE {Pond 1 Ph.2) 09 |LV008 2016/4

FF Partial NPL Deletions Achieved =

No planning data | | |

FF Final NPL Deletions Achieved =

No planning data | | |
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Slipped to 2017/1

sed =

Slipped to 2017/1

hieved =

|Slipped 2017/1
Slipped 2017/1

FY 2016 Federal Facility SCAP
Targets/Accomplishments

Updated 8/9/2016

Highlighed sites are targeted
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FY 2016 Federal Facility SCAP Updated 8/9/2016
Ta rgets/AccompIishments Highlighed sites are targeted

ved =
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